
SBND Schedule   
•  Critical path items  

-  Light detection interface specification to TPC and cryostat top (June 2015) 

-  TPC APA frame available for wire windings   (May 2016) 

-  ND building structure work completion (June 2016) 

-  Start installation of cryostat support structure (July 2016) 

-  Building beneficial occupancy  (Nov 2016) 

-  Cryostat top available for TPC assembly (Jan 2017) 

-  TPC cold electronics production (Feb 2017) 

-  Complete installation of cryostat (June 2017) 
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TPC Electronics Schedule   
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